

**HOLY SPIRIT SCHOOL BOARD
Technology Committee
2009-2010 Goals Update (February 2010)**

Status Key:	
G	Work Completed, Scheduled, or Turned Over to another committee
Y	Needs Work
R	Behind Schedule

Action Item	Targeted Completion Date	Responsible	Status	Comments
Evaluate and, if possible, deploy campus-wide wireless networking (preferably gigabit-speed)	TBD	TDC/SBC/Parish	G	Gigabit speed wireless is grant funding dependent. Slower speed solutions to be considered as fall-back option. Update: Low-level activity presently due to other pressing network issues to be resolved first.
Conduct teacher/faculty survey of technology needs, utilization, desires, etc.	9/30/2009	TDC	Y	Update: Survey and analysis complete; expect to deliver draft copy to school board at or before board meeting (February 16, 2010).
Evaluate and, if feasible, recommend implementation plan to coordinate electronic school/parish calendaring	12/31/2009	TDC/SBC/Parish	Y	Evaluating options in consultation with parish. Platform issues (Mac/Windows) and availability of feature requirements are the major issues to be resolved. Update: Current Apple OS may need upgrade in order to facilitate our goals (No new action to report this month).
Evaluate options for upgrading/maintaining school's Xservers	3/31/2010	TDC/Tech Coordinator	G	Tentative discussions to upgrade server operating system at or before spring 2010 while Apple Care support is still in effect. Confirmed that Apple Care is NOT renewable when it expires in August 2010.
Develop recommendation and/or proposal vis-à-vis a technology assessment fee to be assessed in upcoming year(s).	1/31/2010	TDC and Finance Committee	Y	Evaluate financial and implementation considerations of a technology assessment fee that would support the technology-related facets of HSS within a scope and purpose to be determined. Update: Working with Finance committee. Limited progress due to other priorities.
Conduct on-line survey of the HSS parent community regarding the school's website.	2/28/2010	TDC	G	Update: Survey definition complete and now ready for release. Working with school staff on how to best release the survey to encourage parental participation.